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PICK-UP 

STRAIGHT EDGE

SITE WORK

CONSTRUCTION COAT AT BALCONIES

ELEC THROUGH 
ROOF

LINE SETS FOR CONDENSORS

STOCK DRYWALL

STOCK DRYWALL

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

INSUL

EXTERIOR DOORS @ BALCONIES

AMMEITY/LANDSCAPE

POOL COURTYARD

COMMISIONING/VIDEO TRAINING/TURNOVER

HARD 
ROCK

DUCT SHAFTS

 4 - MECH PIPING IN SHAFTS CORRIDORS 2 MAIN SHAFTS

S
E

T
 D

U
C

T
 

W
IT

H
 C

R
A

N
E

SET GARAGE 
FANS TIE-IN TRASH ROOMJANITOR/

CLOSET//IT /
BATHROOM

CARBON MONOXIDE 
SYSTEM

COORDINATE 
WITH LV

HVAC R/I FOR 
CLUB ROOM

LOW VOLTAGE 
ROUGH-IN HOME 

RUNS

MECH SHAFTS

AMMEITYDECK RESTROOMS

CLUB ROOM

INSTALL 
STAIRS 

2-3 
NORTH

INSTALL 
STAIRS

 3-4 
NORTH

SET ALL  SCAFFOLD BALANCE

2ND FLOOR EXT 
ELEVATION EAST

3RD FLOOR EXT 
ELEVATION

ELEC R/I

B
O

X
 

W
A

L
K

B
O

X
 

W
A

L
K

SET ALL  SCAFFOLD TO 5TH FLOOR

FAB STAIR 
STAIR

INSTALL 
STAIRS 

4-5

INSTALL 
STAIRS 

2-3 SOUTH

PRE-ROCK

ELEC R/I

PLBG R/I

I
N

S
P

E
C

T

I
N

S
P

E
C

T

AV – CHANGE ORDER TO SUB

AV – CHANGE ORDER TO 
CBG

INSTALLATION OF EBM

FAB STAIR 

STAIR

INSTALL 
STAIRS
 5-R00F

SET STRUC STEEL ELEV 
BASEMENT TO 4TH FLOOR

SCAFFOLD
INSTALL 
STAIRS

 3-4 
SOUTH

FAB STAIR 
STAIR

SET STRUC STEEL 
ELEV BASEMENT

FAB ELEV 4-5-ROOF

WAITING FOR RFI 

ROOF 
DECK

F/A R/I

F/A R/I

F/A R/I

I
N

S
P

E
C

T

I
N

S
P

E
C

T

AFTER EAST 
SCAFFOLD

I
N

S
P

FSP R/I

I
N

S
P

F/A R/I

I
N

S
P

ROOF

EXTERIORS

STOCK DRYWALL

STOCK DRYWALL

HVAC MECH PIPE

INSTALL 
STAIRS 

4-5 
SOUTH

FAB ELEV DIV BEAMS ETC.

ELEV PIT 
SCREEN/
LADDER

N
O

R
T

H
 U

N
IT

S

EAST EXTERIOR SHEATHING/
SHEAR
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PRELIMARY 
DRYWALL/

INSUL

FRAME MEP 
DROPS

HANG 
MECH 
UNITS 
SOUTH

PRELIMARY 
DRYWALL/

INSUL

FRAME 
MEP 

DROPS

HANG 
MECH 
UNITS 
SOUTH

PRELIMARY 
DRYWALL/

INSUL

FRAME 
MEP 

DROPS

HANG 
MECH 
UNITS 
SOUTH

HVAC MECH PIPE

HVAC MECH PIPE

HVAC MECH PIPE

HVAC MECH PIPE

HVAC MECH PIPE

POWER WASH BASEMENT

POWER WASH 1ST FLOOR

INSTALL 1ST FLOOR  
LIGHT FIXTURES

INSTALL STUC STEEL POSTS

FAB 5-ROOF STAIR

5
TH

 TO ROOF DIVIDER BEAM/HOIST 
BEAM

INSTALL 
STAIRS 

5TH-ROOF 
SOUTH

I
N

S
P

I
N

S
P

RECEIVE 
CORRIDOR 
LIGHTING

RECEIVE 
CORRIDOR 
LIGHTING

RECEIVE 
CORRIDOR 
LIGHTING

RECEIVE 
CORRIDOR 
LIGHTING

 (scheduled) ON-SITE ELECTRICAL CONDUIT

Actual 
Completion

Rag’s Vault Approved 
by RVM 
4-2-20 

Rag’s Set 
Transformer 

Vault 

Rag’s Installs & Backfills Conduit

Poured Cable 
Trench

Poured 
Housekeeping 

pad

Rag’s Proposed 
date of 

Completion

SET HOUSE 
METER

SCHEDULE EDISON

PERMENANT 
POWER 
8/15/20

I
N

S
P

E
C

T

This will impact overall project 
completion.  Delays start of Elevator 

install 5 wweks.

RFI 118/128

DESIGN 

DRYWALL SHAFTS

F
IN

I
S

H
 H

A
R

D
W

A
R

E
 

D
E

L
I
V

E
R

Y

STORE
FRONT 
DOORS

FAB/DELV
STOREFRONT ALUMINUM

STOREFRONT 
ROLLING DOORS 
THRESHOLD ???

FAB / DELV CAR LIFTS

HVAC MECH PIPE

ROOFING AT 
CLUB ROOF/
RESTROOM

REPAIR 
TPO

HOT 
CHECK

HOT 
CHECK

HOT 
CHECK

HOT 
CHECK

INSTALL BASEMENT LIGHT FIXTURES

ELEC TRIM BASEMENT

IINSUL
RC

MEP 
INSP

G
Y

P

GYP

GYP

M
E

P
 &

 F
R

A
M

E
 

I
N

S
P

E
C

T

I
N

S
U

L

I

I
N

S
U

L

M
E

P
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A
M

E
 

I
N

S
P

E
C

T

R
C

I
N

S
U

L

M
E

P
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 F
R

A
M

E
 

I
N

S
P

E
C

T

R
C

PRELIMARY 
DRYWALL/

INSUL

FRAME MEP 
DROPS

HANG 
MECH 
UNITS 
SOUTH

PRELIMARY 
DRYWALL/

INSUL

FRAME MEP 
DROPS

HANG 
MECH 
UNITS 
SOUTH

I
N

S
U

L

M
E

P
 &

 F
R

A
M

E
 

I
N

S
P

E
C

T

R
C

F/A R/I

SET 
CONDENSORS 

SET ROOF TOP 
FANS

PRE-LIM LATH @ 
BOILERS

COVID -19 DELAY ON DELIVERY

BRACKETS FOR OVERHANGS

RFI 139

FAB/
DELV

LATH AT 
STUCCO 
AREAS 

(balance)

DRY
WALL

I
N

S
P

I
N

S
P

I
N

S
P

ELEC R/I

WATERPROOF @ 
COURTYARD

ELEVATOR
MOBILIZE

OWNER CHANGES LIGHTING/
REFRAME

T
U

B
 

I
N

S
T

A
L

L

PRELIMAR
Y 

DRYWALL
/INSUL

FRAME 
MEP 

DROPS

HANG MECH 
UNITS 
SOUTH

I

T
U

B
 

I
N

S
T

A
L

L

PRELIMARY 
DRYWALL/

INSUL

FRAME 
MEP 

DROPS

HANG MECH 
UNITS 
SOUTH

I

PRELIMAR
Y 

DRYWALL
/INSUL

FRAME 
MEP 

DROPS

HANG MECH 
UNITS 
SOUTH

I

OWNER 
DECISION ON 

LIGTHING 
CONTROL 
SYSTEM

LIGHTING 
CONTROL ELEC 

R/I

LIGHTING 
CONTROL ELEC 

R/I

LIGHTING 
CONTROL ELEC 

R/I

LIGHTING 
CONTROL ELEC 

R/I

OWNER 
DECISION ON 

LIGTHING 
CONTROL 
SYSTEM

LIGHTING 
CONTROL 
ELEC R/I

LIGHTING 
CONTROL 
ELEC R/I

LIGHTING 
CONTROL ELEC 

R/I

LIGHTING 
CONTROL 
ELEC R/I

 S
O

U
T

H
 L

A
T

H
 

I
N

S
P

DRYWALL HANG

SET WALL 
RAILS 1-4

DRYWALL HANG

DELAY MECH RFI 153 8/26/20

DELAY MECH RFI 154 
9/1/20

DELAY ELEC R/I

WINDOW WATER TEST

COVID-19 MANUFACTURING DELAY

P
O

L
I
S

H
 

C
O

N
C

R
E

T
E

 
G

A
R

A
G

E
 

E
X

T

ELEC CONNECTIONS FOR 
CONDENSORS

 E
A

S
T

 L
A

T
H

 
I
N

S
P

 S. BROWN 
COAT 

PLASTER

 CY BROWN 
COAT 

PLASTER

 E (S) 
BROWN 

COAT 
PLASTER

 S. SCATCH 
COAT 

PLASTER

 CY SCATCH 
COAT 

PLASTER

 E (S) SCATCH 
COAT 

PLASTER

 S. COLOR 
COAT

CLEANUP DECK

CAULK 
METALS

PLUMBING 
R/I

SKY DECK

Need to Revise Schedule, to 
mitigate delays to Stucco/

Brick delays

PREP TOPPING P

FIRE CAULK/DRY 
PACK SILLS

ELEV SHAFT 
LIGHTING

FRAMING 
FOR HEADER

TEXT

PRIME/1
ST

 
PAINT

WINDOW WATER TESTING – DELAYED START OF  DRYWALL 
FINISH

WINDOW WATER 
TESTING

TAPE & FINISH 
DRYWALL

I

M
E

P
 &

 F
R

A
M

E
 

I
N

S
P

E
C

T

I
N

S
U

L

I
N

S
U

L

M
E

P
 &

 F
R

A
M

E
 

I
N

S
P

E
C

T

R
C

SET BOILERS & CONNECT

ELEC CONNECTIONS FOR 
CONDENSORS

BRICK

EXTERIOR SPECIALTY 
FINSIHES

TILE @ SOUTH ELEVATION (ENTRY)

EXTERIOR 
LIGHTING

 N BAMBOO 
RAILINGS

TOWER STORE 
FRONT

 N
O

R
T

H
 

L
A

T
H

 I
N

S
P

N BROWN 
COAT 

PLASTER

 E (N) 
BROWN 

COAT 
PLASTE

R

 E (N) SCATCH COAT 
PLASTER

 N SCATCH COAT 
PLASTER

 CY COLOR 
COAT

E(S) COLOR 
COAT

 E(N) COLOR 
COAT

 N COLOR COAT

 S 
PAINT

 CY PAINT

REMOVE SCAFFOLD 
CY & SOUTH

CY GUTTERS/
DOWN-
SPOUTS

E(S) PAINT

E(N) PAINT

N PAINT

E(S) 
GUTTERS/

DOWN-
SPOUTS

E(N) 
GUTTERS/

DOWN-
SPOUTS

N 
GUTTERS/

DOWN-
SPOUTS

CY SCAFFOLD 
REMOVAL DELAYED 
FROM 10/13/20 BY 

STARTING ON 
SOUTH

W
 B

A
M

B
O

O
 

R
A

IL
I
N

G
S

E BAMBOO 
RAILINGS

BAMBOO SOFFIT

ISSUE WITH THE 
THIN-SET 

APPLICATION

COVID -19 
DELAY CREW

CY AWNINGS P
A

I
N

T

BRICK

AMEREICAN 
IRONWORKS WELDS

LEVEL 5 
SOUTH

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

2ND 
TRIM

F/A 
TRIM

MECH TRIM

PLUMBING FIXTURES/TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ TRIM/
LIGHTS

METERS

BATH TILE

CABINETS

COUNTER
TOPS

I

LVT/CARPET 
FLOORING

LOW 
VOLTAG
E TRIM

ROUGH 
CLEAN

CLOSET 
SHELVES

BLINDS

D/W PUNCH

TU PAINT

SUB PUNCH

A
P

P
L

FINAL PAINT

FAB/DEL

ELEC CONNECTIONS FOR 
CONDENSORS

CURE

H
O

T
 

C
H

E
C

K LEVEL 5 
NORTH

IHANG D/W TAPE & FINISH DRYWALL TEXT

GYP

PRIME/1ST 
PAINT BATH TILE

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

CABINETS F/A 
TRIM

MECH 
TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ 
TRIM/LIGHTS

COUNTER
TOPS

I

D/W 
PUNCH

SUB PUNCH

APPLFINAL PAINT

FAB/DEL

LOW 
VOLTAGE 

TRIM

LEVEL 4 
SOUTH

TEXT PRIME/
1ST PAINT

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

BATH TILE

CABINETS

2ND 
TRIM

F/A 
TRIM

MECH TRIM

PLUMBING FIXTURES/TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ TRIM/
LIGHTS

METERS

COUNTER
TOPS

I

LVT/CARPET 
FLOORING

LV 
TRIM

ROUGH 
CLEAN

CLOSET 
SHELVES

BLINDS

D/W PUNCH

TU PAINT

SUB PUNCH

APPLFINAL PAINT

FAB/DEL

LEVEL 4 
NORTHH

O
T

 
C

H
E

C
K

I IHANG D/W TAPE & FINISH DRYWALL TEXT

GYP CURE

PRIME/1ST 
PAINT

LEVEL 3 
SOUTH TAPE & FINISH DRYWALL TEXT PRIME/

1ST PAINT

BATH TILE

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

CABINETS F/A 
TRIM

MECH 
TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ TRIM/LIGHTS METERS

COUNTER
TOPS

I

LVT/CARPET 
FLOORING

LV 
TRIM

ROUGH 
CLEAN

CLOSET 
SHELVES

BLINDS

1ST WALK
PUNCH/CORRECT

MANAGE 
FINAL WALK

M
A

N
A

G
E

 
A

C
C

E
P

T

FINAL MEP 
INSPECT

D/W 
PUNCH TU PAINT FINAL CLEAN

SUB PUNCH

APPL

FINAL PAINT

FAB/DEL

PLUMBING FIXTURES/TRIM

LEVEL 2 
SOUTH

TAPE & FINISH 
DRYWALL TEXT

PRIME/
1ST PAINT

BATH TILE

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

CABINETS

F/A 
TRIM

MECH 
TRIM

PLUMBING FIXTURES/TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ 
TRIM/LIGHTS

METERSCOUNTER
TOPS

I

LVT/CARPET FLOORING

LV 
TRIM

ROUGH 
CLEAN

CLOSET 
SHELVES

BLINDS

1ST WALK
PUNCH/CORRECT

MANAGE 
FINAL WALK

FINAL MEP 
INSPECT

D/W 
PUNCH FINAL CLEAN

SUB PUNCH

FINAL PAINT

FAB/DEL

M
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N
A

G
E

 
A

C
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E
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I
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S
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LEVEL 3 
NORTH

CURE

I IHANG D/W TAPE & FINISH DRYWALL
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R
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H
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C
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E
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LEVEL 2 
NORTH

H
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C
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I IHANG D/W TAPE & FINISH DRYWALL

I
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S
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M
E

P
 &

 F
R

A
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I
N

S
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E
C

T

R
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CITY OF ORANGE FINAL INSPECTIONS

ELEVATOR START UP

DRYWALL 
PICK-UP

CAB 
FLOORING

DRY PACK SILLS

OVERHEAD DOOR INSTALLATION
FRAMING 

FOR HEADER

WATERTEST 
BALCONIES

POUR BALCONY 
HARDROCK

REMOVAL 
OF 

SCAFFOLD

WEST 
GLASS AT 
BALCONY 
RAILINGS

T
O

W
E

R
 

G
L

A
Z

I
N

G

 S GLASS AT 
BALCONY 
RAILINGS

EAST 
GLASS AT 
BALCONY 
RAILINGS

ELEC 

BRICK

REMOVE 
SCAFFOLD 

SOUTH

BALCONY 
T-BAR/TRIM

REMOVE 
SCAFFOLD E 

SOUTH
REMOVE SCAFFOLD E NORTH

ACHITECTURAL BREAK 
METAL

COVID -19 
MATERIAL DELAY 

BALCONY 
T-BAR/TRIM 

FINAL 12

COVID -19 
MATERIAL DELAY 
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I
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BALCONY 
T-BAR/TRIM 

FINAL 12
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H
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A
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A
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 WALK
PUNCH/CORRECT
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M
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LEVEL 5 
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FINAL WALK M
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C
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FINAL CLEAN

M
I
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R
S

ENTRY 
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DOORS

SHOWER 
ENCL

H
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PUNCH/CORRECT

H
V

A
C

 
S

T
A

R
T

U
P

D
O

O
R

 
H

A
R

D
W

A
R

E

MIRRORS

SHOWER 
ENCL

CITY OF ORANGE FINAL 
INSPECTIONS

2ND 
TRIM

H
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A
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S
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R
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U
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TU PAINT

METERS HVAC 
STARTUP

DOOR 
HARDWARE

ROUGH 
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CLOSET 
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BLINDS

1
ST

 WALK
PUNCH/CORRECT
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FINAL MEP 
INSPECT

TU PAINT

FINAL CLEAN

2ND 
TRIM

MIRRORS

PRIME/1ST 
PAINT

BATH TILE

WOOD  
TRIM

ENTRY 
DOORS/
DOORS

CABINETS

F/A 
TRIM

MECH 
TRIM

FSP 
TRIM

BACK
SPLASH

ELECT DEVICES/ 
TRIM/LIGHTS

METERS

HVAC 
STARTUP

COUNTER
TOPS

I DOOR 
HARDWARE

LOW 
VOLTAGE 

TRIM

ROUGH 
CLEAN

CLOSET 
SHELVES

BLINDS

1ST WALK
PUNCH/CORRECT

MANAGE 
FINAL WALK
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N
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FINAL MEP 
INSPECT

D/W 
PUNCH

TU PAINT FINAL CLEAN

SUB PUNCH

APPL

FINAL PAINT

FAB/DEL

SHOWER 
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